
WESTERN BRANCH DAM SAFETY IMPROVEMENTS

Project Manager: David Speer, 664-6724

Consultant: GEI

Construction Inspector: Encore

Supervisor: Marty Landry

Project Scope:   This project will provide dam safety improvements including the construction of an emergency spillway and a soil-cement wall, renovations 

to the existing  spillway and chute, replacement and raising of the existing parapet wall, and miscellaneous concrete repairs.

PROJECT BUDGET: $27,000,000

PROJECT STATUS:

Planning: 100 % complete

Design: 100 % complete

Construction: 60% complete

PROJECT SCHEDULE:

Design Completion: Spring 2014

Construction Start: February 2015

Construction Completion: Summer 2017

CONTRACT: 

Advertised: May 25, 2014

Awarded: October 2014

Contractor: ASI, Constructors, Inc.

Contract Amount: $22 Million

COMMUNITY CONNECTION:

The project site is located in Suffolk.

NOTES: This project is outside of the City; there is no task force and no project bulletin needed. 
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